COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/05/2008

ESTIMATE SUMMARY 15:25:25
CONTID: C15929 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15929-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 149.( DAYS TIME ALLOW: 3/15/20( FIXED COMPLETION DAT
Idaho Springs/Fall River VMS project PERCENT TIME: 79.26 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT

PROJECT NO: STA 0703-312

Idaho Springs /Fall River VMS Project

NAME OF ROAD: Interstate 70
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
W.L. CONTRACTORS, INC. PAY PERIOD ENDING 02/05/2008 DATE TIME STARTED 09/10/2007
6435 W. 55TH AVENUE DATE LET 05/17/2007 DATE WORK BEGAN 09/10/2007
DATE AWARDED 05/21/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/31/2007 DATE ACCEPTED
ARVADA CO 80002 303-422-7985 DATE NOTICE TO PROCEED 09/10/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 570,350.50 PARTICIPATING $ 456,167.10 $ 337,166.85
AWARD PROJECT AMT:  § 432,723.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 79.98% TOTAL EARNINGS 456,167.10 337,166.85
FUNDS AVAILABLE: $ 114,183.40 STOCKPILED MATERIALS 0.00 —205,900.00
GROSS EARNINGS 456,167.10 131,266.85
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,490.85 -3,033.88
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 449,676.25 128,232.97
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 449,676.25 128,232.97
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 128,232.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15929-BID ESTIMATE RUN 02/05/2008
PROJECT: STA 0703-312 ESTIMATE NO: 0003 15:25:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01597  *POTHOLING 10.000 3.000
HOUR 0.000 0.00
160.00000 3.000 480.00
0010 503-00048  *DRILLED CAISSON (48 INCH) 64.000 64.000
LF 0.000 0.00
735.00000 64.000 47,040.00
0015 613-00201  *2 INCH ELECTRICAL CONDUIT (JACKED) 1,422.000 1,422.000
LF 0.000 0.00
30.00000 1,422.000 42,660.00
0020 613-07034  PULL BOX (24"X36"X18") 8.000 8.000
EACH 0.000 0.00
1,322.00000 8.000 10,576.00
0025 613-10000  WIRING 1.000 0.000
Ls 1.000 5,400.00
5,400.00000 1.000 5,400.00
0030 614-00011  SIGN PANEL (CLASS I) 12.000 0.000
SF 0.000 0.00
31.00000 0.000 0.00
0035 614-00200  STEEL SIGN POST (U-2) 22.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0040 614-10147  VARIABLE MESSAGE SIGN LED (OVERHEAD) 2.000 0.000
EACH 2.000 222,200.00
111,100.00000 2.000 222,200.00
0040 MATERIAL ALLOWANCE VMS LED OVERHEAD 2.000
EACH -2.000 -205,900.00
102,950.00000 0.000 0.00
0045 614-32400 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 2.000 0.000
EACH 2.000 94,500.00
47,250.00000 2.000 94,500.00
0050 614-87020  OPTICAL TRANSCEIVER 4.000 0.000
EACH 0.000 0.00

1,100.00000 0.000 0.00



CONTID: C15929 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15929-BID ESTIMATE RUN 02/05/2008
PROJECT: STA 0703-312 ESTIMATE NO: 0003 15:25:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 614-87407  FIBER OPTIC CABLE (MULTI MODE) (6 STRANDS) 1,115.000 850.000
LF 265.000 2,252.50
8.50000 1,115.000 9,477.50
0060 626-00000  *MOBILIZATION 1.000 0.600
Ls 0.400 2,512.00
6,280.00000 1.000 6,280.00
0065 630-00000  *FLAGGING 40.000 0.000
HOUR 0.000 0.00
26.00000 0.000 0.00
0070 630-00012  *TRAFFIC CONTROL MANAGEMENT 20.000 10.000
DAY 3.000 1,725.00
575.00000 13.000 7,475.00
0075 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.500 7.500
EACH 1.500 112.50
75.00000 9.000 675.00
0080 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 0.000
EACH 6.300 472.50
75.00000 6.300 472.50
0085 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
0090 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.400 172.00
430.00000 0.900 387.00
0095 630-80359  *PORTABLE MESSAGE SIGN PANEL 4.000 0.000
DAY 1.000 290.00
290.00000 1.000 290.00
0100 630-80360  *DRUM CHANNELIZING DEVICE 17.500 7.500
EACH 1.500 43.50
29.00000 9.000 261.00
0105 630-80380  *TRAFFIC CONE 150.000 56.250
EACH 16.650 149.85

9.00000 72.900 656.10



CONTID: C15929 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15929-BID ESTIMATE RUN 02/05/2008
PROJECT: STA 0703-312 ESTIMATE NO: 0003 15:25:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0115 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70023 F/A ON-THE-JOB TRAINEE 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70034 F/A SPLICE FIBER OPTICS CABLES 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 900-00014 ADDED ITEM (LUMP SUM)/ STEEL CASING 1.000 0.000
LS 1.000 7,337.00
7,337.00000 1.000 7,337.00
CAT 0200 CURRENT AMT $ 570,350.50 $ 131,266.85% 456,167.10

PROJECT TOTAL CURRENT AMT $ 570,350.50 $ 131,266.858$ 456,167.10



